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Operable Unit 2 Surface Water Interim Measure/Interim Remedial Action Reports 

Robert Benedetti, Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

The Operable Unit 2 (903 Pad, Mound, East Trenches) Subsurface Interim 
MeasureAnterim Remedial Action Interagency Agreement enforceable milestone for 
submittal of the Test 2 Draft Test Plan is being changed from June 3 to June 24,1993. 
Based upon a meeting with the Environmental Protection Agency (EPA) and Colorado 
Department of Health (CDH) held April 13,1993, and subsequent discussions, the 
EPA and CDH have agreed to change the due date from June 3 to June 24. Although 
we have not received a formal response from EPA and CDH, they verbally confiied 
the June 24th date on June 1,1993, 

As discussed May 28, 1993, in the meeting with your staff, the Test 2 Draft Test Plan 
must discuss the following: (1) the location of the test, (2) the type of testing (i. e. 
thermal enhanced vapor extraction), (3) the information about the testing that is 
available, and (4) the inforination that will be added to the final test plan, derived from 
the results of Test 1. 

Assuming Test 1 lasts the scheduled 13 weeks (September 15 through December 15, 
1993), the Final Test 2 Test Plan would be due to EPA and CDH on January 31,1993, 
and the Test 1 Draft and Final Report would be due April 27 and June 16,1994, 
respectively . 

If you have any questions about this, please contact me or Scott Grace at extension 
7 199. 
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